
ID Task Name Duration Start Finish
1 Online System 1d Tue 5/26/98 Tue 5/26/98

2

3 Online Equipment 0d Tue 5/26/98 Tue 5/26/98

4 FY98 Procurement List complete 0d Tue 5/26/98 Tue 5/26/98

5 FY98 procurement complete 0d Tue 5/26/98 Tue 5/26/98

6 NT Server installation 0d Tue 5/26/98 Tue 5/26/98

7 Initial NT Client installation 0d Tue 5/26/98 Tue 5/26/98

8 Digital UNIX OS Upgrade 0d Tue 5/26/98 Tue 5/26/98

9 Digital UNIX Cluster operation 0d Tue 5/26/98 Tue 5/26/98

10 Gigabit Network Installation 0d Tue 5/26/98 Tue 5/26/98

11 FY99 Procurement List complete 0d Tue 5/26/98 Tue 5/26/98

12 FY99 procurement complete 0d Tue 5/26/98 Tue 5/26/98

13

14

15 Software Infrastructure 0d Tue 5/26/98 Tue 5/26/98

16 Client/Server Base 0d Tue 5/26/98 Tue 5/26/98

17 Design Document Complete 0d Tue 5/26/98 Tue 5/26/98

18 C/S API Specified 0d Tue 5/26/98 Tue 5/26/98

19 Minimal C/S functional 0d Tue 5/26/98 Tue 5/26/98

20 Complete C/S functional 0d Tue 5/26/98 Tue 5/26/98

21

22 Control and Monitoring 0d Tue 5/26/98 Tue 5/26/98

23 C&M Base 0d Tue 5/26/98 Tue 5/26/98

24 Design Document Complete 0d Tue 5/26/98 Tue 5/26/98

25 Gateway Modifications Complete 0d Tue 5/26/98 Tue 5/26/98

26 Minimal Host control of Token Ring FE 0d Tue 5/26/98 Tue 5/26/98

27 Parameter Page functional 0d Tue 5/26/98 Tue 5/26/98

28 Strip Charting functional 0d Tue 5/26/98 Tue 5/26/98

29 Token Ring FE DB editor functional 0d Tue 5/26/98 Tue 5/26/98

30 Hardware Database 0d Tue 5/26/98 Tue 5/26/98

31 Design Document Complete 0d Tue 5/26/98 Tue 5/26/98
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32 ORACLE installed 0d Tue 5/26/98 Tue 5/26/98

33 Test ORACLE DB 0d Tue 5/26/98 Tue 5/26/98

34 Hardware DB Created 0d Tue 5/26/98 Tue 5/26/98

35 Initial Hardware DB Population 0d Tue 5/26/98 Tue 5/26/98

36 Complete Hardware DB Population 0d Tue 5/26/98 Tue 5/26/98

37 High Voltage System 0d Tue 5/26/98 Tue 5/26/98

38 Design Document Complete 0d Tue 5/26/98 Tue 5/26/98

39 HV Front End functional 0d Tue 5/26/98 Tue 5/26/98

40 Minimal HV Client functional 0d Tue 5/26/98 Tue 5/26/98

41 Complete HV Client functional 0d Tue 5/26/98 Tue 5/26/98

42 Downloading / COMM_TKR 0d Tue 5/26/98 Tue 5/26/98

43 Design Document Complete 0d Tue 5/26/98 Tue 5/26/98

44 Minimal Server functional 0d Tue 5/26/98 Tue 5/26/98

45 Minimal Client functional 0d Tue 5/26/98 Tue 5/26/98

46 Test Communication with COOR 0d Tue 5/26/98 Tue 5/26/98

47 Initial Detector Plug-in 0d Tue 5/26/98 Tue 5/26/98

48 Download under COOR control 0d Tue 5/26/98 Tue 5/26/98

49 Complete Server functional 0d Tue 5/26/98 Tue 5/26/98

50 Clock Server 0d Tue 5/26/98 Tue 5/26/98

51 Design Document Complete 0d Tue 5/26/98 Tue 5/26/98

52 Minimal Server functional 0d Tue 5/26/98 Tue 5/26/98

53 Complete Server functional 0d Tue 5/26/98 Tue 5/26/98

54 Client functional 0d Tue 5/26/98 Tue 5/26/98

55 COOR control functional 0d Tue 5/26/98 Tue 5/26/98

56 C&M Logging 0d Tue 5/26/98 Tue 5/26/98

57 C&M Logger functional 0d Tue 5/26/98 Tue 5/26/98

58 C&M Log Reader functional 0d Tue 5/26/98 Tue 5/26/98

59 Front End Monitoring 0d Tue 5/26/98 Tue 5/26/98

60 Minimal communication functional 0d Tue 5/26/98 Tue 5/26/98

61 FE Monitoring Task functional 0d Tue 5/26/98 Tue 5/26/98

62 Alarm System 0d Tue 5/26/98 Tue 5/26/98
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63 Design Document Complete 0d Tue 5/26/98 Tue 5/26/98

64 Minimal Server functional 0d Tue 5/26/98 Tue 5/26/98

65 Software Alarm Generation functional 0d Tue 5/26/98 Tue 5/26/98

66 FE Alarm Generation functional 0d Tue 5/26/98 Tue 5/26/98

67 Minimal Display functional 0d Tue 5/26/98 Tue 5/26/98

68 Minimal Logger functional 0d Tue 5/26/98 Tue 5/26/98

69 Complete Server functional 0d Tue 5/26/98 Tue 5/26/98

70 Complete Display functional 0d Tue 5/26/98 Tue 5/26/98

71 Complete Logger functional 0d Tue 5/26/98 Tue 5/26/98

72 Watcher functional 0d Tue 5/26/98 Tue 5/26/98

73 Log Reader functional 0d Tue 5/26/98 Tue 5/26/98

74 FE Alarms active 0d Tue 5/26/98 Tue 5/26/98

75 HV Alarms active 0d Tue 5/26/98 Tue 5/26/98

76 Software Alarms active 0d Tue 5/26/98 Tue 5/26/98

77

78 Configuration and Run Control 1d Tue 5/26/98 Tue 5/26/98

79 Design Document Complete 0d Tue 5/26/98 Tue 5/26/98

80 Minimal COOR functional 0d Tue 5/26/98 Tue 5/26/98

81 COOR - Trigger System communication 0d Tue 5/26/98 Tue 5/26/98

82 COOR - COMM_TKR communication 1d Tue 5/26/98 Tue 5/26/98

83 Minimal TAKER functional 0d Tue 5/26/98 Tue 5/26/98

84 Complete TAKER functional 0d Tue 5/26/98 Tue 5/26/98

85

86 Trigger Interface and Operations 0d Tue 5/26/98 Tue 5/26/98

87 Trigger Interface Client functional 0d Tue 5/26/98 Tue 5/26/98

88

89 Data Logging 0d Tue 5/26/98 Tue 5/26/98

90 Design Document Complete 0d Tue 5/26/98 Tue 5/26/98

91 Minimal Data Logger functional 0d Tue 5/26/98 Tue 5/26/98

92 COOR Control of Data Logger 0d Tue 5/26/98 Tue 5/26/98

93 Complete Data Logger functional 0d Tue 5/26/98 Tue 5/26/98

5/26

5/26

5/26

5/26

5/26

5/26

5/26

5/26

5/26

5/26

5/26

5/26

5/26

5/26

5/26

5/26

5/26

5/26

5/26

5/26

5/26

5/26

5/26

5/26

May Jun Jul Aug Sep Oct
1998

Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Rolled Up Progress

Page 3

Project: Online_Milestones_26May98.M
Date: Thu 5/28/98



ID Task Name Duration Start Finish
94 Minimal Control and Monitor Client functional 0d Tue 5/26/98 Tue 5/26/98

95 Complete Control and Monitor Client functional 0d Tue 5/26/98 Tue 5/26/98

96 RIP Interface functional 0d Tue 5/26/98 Tue 5/26/98

97

98 DAQ Monitoring 0d Tue 5/26/98 Tue 5/26/98

99 Design Document Complete 0d Tue 5/26/98 Tue 5/26/98

100 Communication with Trigger Framework 0d Tue 5/26/98 Tue 5/26/98

101 Communication with Level 2 TCC 0d Tue 5/26/98 Tue 5/26/98

102 Communication with Level 3 0d Tue 5/26/98 Tue 5/26/98

103 Minimal Client functional (any platform) 0d Tue 5/26/98 Tue 5/26/98

104 Minimal NT Client functional 0d Tue 5/26/98 Tue 5/26/98

105 Graphical NT Client functional 0d Tue 5/26/98 Tue 5/26/98

106 Complete NT Client functional 0d Tue 5/26/98 Tue 5/26/98

107

108 Event Monitoring 0d Tue 5/26/98 Tue 5/26/98

109 Design Document Complete 0d Tue 5/26/98 Tue 5/26/98

110 Minimal UNIX Server functional 0d Tue 5/26/98 Tue 5/26/98

111 Complete UNIX Server functional 0d Tue 5/26/98 Tue 5/26/98

112 Minimal UNIX Client functional 0d Tue 5/26/98 Tue 5/26/98

113 Complete UNIX Client functional 0d Tue 5/26/98 Tue 5/26/98

114 Miminal Linux Client functional 0d Tue 5/26/98 Tue 5/26/98

115 Complete Linux Client functional 0d Tue 5/26/98 Tue 5/26/98

116 NT Client Interface 0d Tue 5/26/98 Tue 5/26/98

117

118 Calibration 0d Tue 5/26/98 Tue 5/26/98

119 Design Document Complete 0d Tue 5/26/98 Tue 5/26/98

120 Minimal Calibration Server functional 0d Tue 5/26/98 Tue 5/26/98

121 Complete Calibration Server functional 0d Tue 5/26/98 Tue 5/26/98

122 Prototype Calibration Client functional 0d Tue 5/26/98 Tue 5/26/98

123

124 Accelerator Interface 0d Tue 5/26/98 Tue 5/26/98
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ID Task Name Duration Start Finish
125 Design Document Complete 0d Tue 5/26/98 Tue 5/26/98

126 Accelerator Console functional 0d Tue 5/26/98 Tue 5/26/98

127

128 Integrated Operation 0d Tue 5/26/98 Tue 5/26/98

129 FE Generated Alarm Displayed 0d Tue 5/26/98 Tue 5/26/98

130 TAKER Controlled DAQ Run 0d Tue 5/26/98 Tue 5/26/98

131 DAQ Run with active EXAMINE 0d Tue 5/26/98 Tue 5/26/98

132 DAQ Run with active DAQ Monitoring 0d Tue 5/26/98 Tue 5/26/98

133 Alarm interrupted DAQ Run 0d Tue 5/26/98 Tue 5/26/98

134 Multi-stream DAQ Run 0d Tue 5/26/98 Tue 5/26/98

135 DAQ Run with RIP Logging 0d Tue 5/26/98 Tue 5/26/98
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